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Interior Finishes Renovations

Sitework

New Addition

Renovations

Site Paving - Hold Wear Course

New Addition Envelope

New Addition Rough-In

New Addition MEP

Interior MEP Renovations

Interior Finishes Renovations

Site Paving - Base & Wearing Course 

@ Aux Gym

Elevator Repair/Mod

Coordinate Minor Reno During 

School Year

New Addition Rough-In

New Addition MEP

New Addition Interior Fit-out

Renovations

Envelope - Finish

Steel Joist Installation

Site Paving - Wear Course

UG Utilities @ New Addition

Sitework

New Addition

Foundations

All Sitework & UG Utilities

Weymouth ECC

Charlotte HS

Sitework

All Site Paving Renovations

New Addition Interior Fit-out

Site Paving - Wearing Course

Interior MEP Renovations

Abatement

Site Paving Improvements Base & Wearing

Envelope - Start

2022 2023

Material Procurment

New Addition Interior Fit-out

Utility  Relocation by CE

Galewood Elementary

New Addition Foundations

All Sitework & UG Utilities

New Addition Envelope

New Addition Interior Rough-In

Site Paving  -  Hold Wear Course

New Addition MEP

Utility  Relocation (Electrical)

New Addition Foundations

Washington Elementary

Sitework

New Addition

Renovations

Sitework for Foundation

Interior Finishaes Renovations

Abatement

Interior MEP Renovations


