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PHASE NO. PROJECT

NOV. DEC. JAN. FEB. MAR. APR. MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MAR. APR. MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MAR. APR. MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MAR. APR. MAY JUNE JULY AUG. SEPT. OCT.

20106A Tennis Courts & Concession Bldg.

20107 FFA Agriculture Bldg.

20108 Weymouth ECC

20102 Galewood ES

20104 Washington ES

20106 Charlotte HS

20108 Weymouth ECC- Paving

20103 Parkview ES

20105 Upper ES/ MS

20109 Service Center

Schematic Design Bid/ Award

Design Development Construction

Construction Documents  

20106A `

20108

Service Center

12/18/2020

(7 weeks)

2/24/2021 `

3/12/2021

3/172021

Start of Design: 04/01/21

20106 Weymouth ECC- Paving

12/7/2021 Submit for Agency Review

Schematic Design

9/10/2021 50% CD

5/3/2021 100% CD

5/6/2021 Submit for Agency Review

(7 weeks) Construction Documents

Tennis Cts. & Concessions

Schematic Design

100% DD

Start of Design: 11/16/20

Weymouth ECC

20103

(12 weeks)

Construction Documents

95% CD

100% CD

Submit for Agency Review

Schematic Design

Washington ES20104

20106 Charlotte HS

Galewood ES20107

1/25/2021 100% SD

Design Development

3/19/2021 100% DD
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FFA Agriculture Building

Start of Design: 11/16/20

20222020 2021 2022 2023

Phase 1 Phase 2

20102

Phase 3

20105 Upper ES/ MS

Parkview ES
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6/18/2021 100% SD

9/10/2021 100% DD

Start of Design: 

20109

(11 weeks)

5/21/2021

Schematic Design

75% SD

90% DD

100% DD

Construction Documents

75% SD

100% SD

Design Development

50% DD

(12 weeks) Construction Documents

Submit for Agency Review

(12 weeks)

7/30/2021

8/25/2021

Design Development

50% DD

90% DD

10/1/2021

12/3/2021

75% CD

100% CD

100% CD

50% CD

75% CD
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